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BOARD MEETING SCHEDULE 
Staff is recommending a return to the single-monthly business meeting format to be held on the fourth 
Friday of each month.  Staff also recommends holding quarterly planning meetings on the second 
Fridays in January, April, July, and October in 2014.  The July meeting would be optional depending 
on pending items and to accommodate vacation schedules.  Staff proposes the following Board 
meeting schedule for the remainder of the year: 
 

August 23   Regular Board business 
September 13 Planning meeting 
September 27 Regular Board business 
October 25  Regular Board business 
November 22 Regular Board business 
December 20 Regular Board business 

 

CENTRAL VALLEY FLOOD PROTECTION PLAN (CVFPP) 
 Urban Level of Protection (ULOP) – Board staff attended a ULOP Criteria Refinement Work 

Group on July 16 to discuss several issues identified in the ULOP meeting held on June 20.  
Following this work group meeting and given the members input, the DWR ULOP team plans to 
prepare a revised draft ULOP Criteria document for review by September.   
 

 Rural Levee Repair Criteria (RLRC) – Boardmember Countryman and Staff attended RLRC 
work group meeting on Wednesday, July 31.  The objective of the meeting was to discuss a draft 
set of repair alternative templates and a RLRC narrative. 

 

FLOOD SYSTEM IMPROVEMENT PROJECTS (including former EIP projects) 
 Levee District 1 of Sutter County – Star Bend Setback Levee – The Vegetative Management 

Plan (VMP) was revised following Board staff’s review.  USACE has sent the Board the final 
Supplement to the Operation and Maintenance Manual.  Staff is developing a staff report to bring 
a Board Requested Action to formally turn the project over to LD-1 for operation and maintenance. 
 

 Sacramento Area Flood Control Agency – Natomas Levee Improvement Project – Phase 2 
and 2B, Project Completion Report has been amended and is under review by Board.  
Construction is underway on the three SAFCA drainage swale grading projects permitted in July. 

 

 San Joaquin Area Flood Control Agency – Board staff has compiled 31 Board Permits which 
comprise most of the SJAFCA levee projects on eight streams, creeks, and sloughs constructed in 
the 1990s.  Staff is working with SJAFCA and USACE to obtain all documents needed to properly 
closed out and turnover all SJACFA levee improvement projects.  

 

 Sutter Butte Flood Control Agency, Feather River West Levee Project  
o The USACE Letter of Permission and Record of Decision were received for Reach-13 of 

Project Area C.  The Board permit was issued for this area. 
o Boardmembers and staff attended a ground-breaking ceremony for Feather River West 

Levee Project. 
o Staff is working with the USACE to process permits for relocation of 17 PG&E electric and 

gas utility features from within Project Area C.   
o SBFCA projects submittal of 65% plans and specifications for Project Areas – D and B, in 

the next several months for Board staff review.  
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 Three Rivers Levee Improvement Authority – Staff is working with TRLIA consultants to close-
out improvements on the Yuba River, east levee of the Feather River, Bear River, and the 
Western Pacific Interceptor Canal.  TRLIA’s consultant is amending the supplement to the 
operation and maintenance manual. 
 

 Cache Creek, Four Set-Back Levees – The Board staff continues to monitor construction 
completion as the project moves toward close-out phase.   

 

 West Sacramento Area Flood Control Agency – Southport Levee Project – During their  “408” 
project review, USACE HQ’s Vertical Change Team questioned a localized (0.17 ft) “bump” in 
water surface elevation resulting from the flows exiting the setback area through remnant levee 
relief breaches.  USACE is concerned that increases in water surface elevation may transfer risk 
of overtopping to left bank levees along Sacramento’s pocket area levees.  The non-federal 
partners are collaborating on a white paper to address USACE concerns.   

 

OTHER MAJOR PROPOSALS / PROJECTS 
 California High Speed Rail – Staff communicated with CHSR consultants about presenting an 

informational briefing at a future Board meeting. 
 

 Sutter Bypass 2D Hydraulic Model – Staff is still under review with the final report.  DWR is 
attempting to set-up the Library of Models where this model will be stored.  Staff has worked with 
several consultants and DWR downloading the model for their use. 

 

 Sacramento River Flood Control Project – Board staff is coordinating with DWR’s Flood 
Maintenance Office, USACE, and the California Department of Fish & Wildlife to comply with a 
USF&WS request to develop methods to lessen impacts to State and federally threatened giant 
garter snake species when repairing levees damaged by animal burrows.  The current 
Sacramento River Flood Control Project O&M Manual will need to be updated to allow for grouting 
animal burrows in lieu of the trench and backfill method. DWR is working towards compliance with 
DFW permitting requirements that will allow grouting.  

 

 Bay Delta Conservation Plan (BDCP) – Board staff participated in the Public Meeting to discuss 
Administrative Draft Chapters 8-12 of BDCP on July 17 in Sacramento.  Chapters 8 -12 include 
specifics on the implementation costs and funding sources, alternative ways to avoid harm to 
endangered species, and integration of independent science into the Plan’s preparation. 

 

 Central Valley Integrated Flood Management Study (CVIFMS)  
DWR, USACE, Boardmembers Edgar and Dolan and Board staff met with local stakeholders to 
discuss the scope of work for the CVIFMS.  Mark Cowan of the USACE and Jeremy Arrich of 
DWR explained the logic why they need to study the Feather River Bypass option as part of the 
DWR’s Basin-Wide Feasibility and the USACE Central Valley Integrated Flood Management 
studies.  Local stakeholders insisted that DWR and USACE should use studies already done on 
this subject rather than spending additional funds.  It was decided that Board would transmit the 
proposed amendment number 1 to agreement with the USACE for CVIFMS explaining local 
stakeholder concerns associated with the Feather River Bypass study and emphasizing that the 
Feather River Bypass be evaluated objectively, and on equal footing with other alternatives as 
explained in the Board’s Resolution Number 2012-25. 
 

 San Joaquin River Restoration Program – Staff will arrange an informational briefing for the 

Board and a tour if the Board desires.    
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ENFORCEMENT REPORT 
 
Enforcement Activity (June 14 – August 5, 2013) 

 Staff issued 3 letters authorizing respondents to remove unauthorized encroachments 

 5 Enforcement cases have been resolved 

 4 NOV’s issued 
 
Encroachment Database (as of August 5, 2013) 

 90 Active Encroachments (Notices of Violation and/or Cease & Desist Orders have been issued) 

 347 Encroachments under investigation by staff (No Enforcement has occurred)  

 360 Encroachment cases have been resolved and closed 
 

USACE PUBLIC LAW 84-99 Rehabilitation and Inspection Program – Levee system status 

CVFPB 
MEETING 
DATE 

ACTIVE 
SYSTEMS 

INACTIVE 
SYSTEMS 

PARTIALLY 
INACTIVE 
SYSTEMS 

TOTAL 
SYSTEMS 

REASON FOR CHANGE 

4/26/2013 63 50 3 116  Sac River West Final PI Results.   

5/10/2013 60 53 3 116  MA 13 - (3) Systems 

 Sac River East Levee – LD 3 

5/24/2013 59 54 3 116  RD1000 LOI Approved 5/16/13 – 

Active for two years 

 (2) Putah Creek Systems Inactive 

(PI, 5/22/13) 

6/14/2013 54 60 2 116  8 systems announced by USACE.  

5 systems moved from active to 

inactive and 1 system moved from 

partially inactive to inactive 

6/28/2013 54 60 2 116  Knights Landing Unit 2 results.  

Remained inactive.  

7/23/2013 55 59 2 116  Bear Creek Units 12 South, 10 & 

13 Levee System Re-inspected 

and upgraded to “Active” 

7/26/2013 54 60 2 116  Inspection results for LSJLD Unit 

24 and RD 2101.  LSJLD 

remained “Active” while RD 2101 

became “Inactive” 

 
Letter of Intent (LOI) and System-Wide Improvement Framework (SWIF) submittals 

 RD 108 submitted a LOI for the Sacramento River West Bank Levee System to CVFPB staff 
accompanied by support letters from LD 1, LD 2 and RD 787.  As a local maintainer, DWR is 
being asked to review and also support RD 108’s LOI.  

 SBFCA’s and RD-1001’s LOIs are still being reviewed by USACE.  

 RD-1000’s LOI was approved on May 16, 2013.  RD-1000 is beginning work on a SWIF. 


